

Panchayat Raj & Rural Development Department - NABARD-RIAD - Vizianagaram District - "Construction of Bridge across Nagavali River between Poornapadu and Labesu village of Komarada Mandal of Vizianagaram District"- Revised Administrative Sanction for Rs.998.00 lakhs - Accorded -Orders-Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.72

Dated:23.01.2015

Read the following:

1. Progs.Rc.No.240/2006/C, dt:16.9.2006 of the District Collector and Chairman, DRDA., Vizianagaram.
2. Progs.Rc.No.165/2009/C, dt:3.6.2009 of the District Collector, DRDA, Vizianagaram.
3. Progs.Rc.No.83/2008/C, dt:22.3.2010 of the District Collector, DRDA, Vizianagaram.
4. GO.Rt.No.647, PR&RD(Progs.II) Dept, dt.27.04.2011.
5. From the CE., PR., NABARD., Hyd Lr. No.AE/ DEE/RIAD/ VZM/NAB RIDF XVI/Poornampadu/2010, dt.01.01.2014.
6. From the District Collector, Vizianagaram , Fax, dt:16.12.2014.

**\* \* \* \* \***

**ORDER:**

In the reference 1<sup>st</sup> read above, the Collector, Vizianagaram has accorded administrative sanction for an amount of Rs.320.00 lakhs under RSVY scheme for the 2006-07 in respect of the work "Construction of Bridge across Nagavali River between Poornapadu and Labesu village of Komarada Mandal of Vizianagaram District" and entrusted the work to the Tribal Welfare Engineering Department for execution. The District Collector, Vizianagaram has changed the work from the above agency to the Chief Engineer, (R&B), N.H. Hyderabad and due to insufficient staff, the work was also changed to the Chief Engineer, (R&B), NABARD and in the reference 2<sup>nd</sup> read above, revised administrative sanction was accorded for Rs.525.00 lakhs by the Collector, Vizianagaram. In the reference 3<sup>rd</sup> read above, the District Collector, Vizianagaram has given revised orders duly changing the executive agency from R&B Department to Panchayat Raj Department and the estimate was technically sanctioned for Rs.700.00 lakhs with matching grant i.e. Rs.350.00 lakhs under RSVY and Rs.350.00 lakhs in NABARD (TSP) vide G.O.4<sup>th</sup> read above and the work was entrusted to M/s. Venkata Panduranga Constructions, Visakhapatnam, but due to non-grounding of work, the agreement was cancelled duly forfeiting the deposits as per agreement conditions.

2. In the letters 5<sup>th</sup> and 6<sup>th</sup> read above, the Chief Engineer, Panchayat Raj, NABARD, Hyderabad & the Collector, Vizianagaram have informed that the recast estimate for the above work is Rs.998.00 lakhs with SSR 2013-14 and requested the Government to accord revised administrative sanction of Rs.998.00 lakhs as against the original sanction of Rs.700.00 lakhs i.e. Rs.298.00 lakhs additional administrative sanction under I.A.P. 2014-15 grant to complete the work in full shape.

(PTO)

::2::

3. Government, after careful consideration of the proposals, hereby accord revised administrative sanction for Rs.998.00 lakhs (Rupees Nine hundred Ninety Eight lakhs only) on the work "Construction of Bridge across Nagavali River between Poornapadu and Labesu village of Komarada Mandal of Vizianagaram District" with the following sharing pattern:

- |                    |   |
|--------------------|---|
| a. NABARD<br>(TSP) | :Rs.350.00 lakhs – RIDF-XVI Tranch already sanctioned .   |
| b. RSVY            | :Rs.350.00 lakhs (The Collector, Vizianagaram District has already sanctioned in the year 2010, which requires revalidation). |
| c. I.A.P.          | :Rs.298.00lakhs (Additional sanction by the District Collector, Vizianagaram in 2014-15)                                      |

---

:Rs.998.00 lakhs

---

4. The Chief Engineer, Panchayat Raj, NABARD, Hyderabad shall take necessary action accordingly.

5. A copy of this order is available on Internet at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY  
SECRETARY TO GOVERNMENT

To

The Chief Engineer, Panchayat Raj, NABARD, A.P., Hyderabad.

The Collector, Vizianagaram District.

Copy to:

The PS to M (PR& RWS)

The PS to Secretary(PR&RWS)

Sc/Sf.

// FORWARDED:: BY ORDER //

SECTION OFFICER